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Description 
GA will present its plan for current and future GA e-commerce initiatives that 
address selected business problems, and how those initiatives will incorporate the 
lessons learned from TUPS.   

  
Background  
The Department of General Administration’s (GA) Office of State Procurement (OSP) 
initiated a project for a new statewide purchasing system that used the Internet to 
automate the purchasing process.  The Ultimate Purchasing System (TUPS) was to 
automate the selection, request, approval, order, and receipt of goods as well as the 
payment functions that interface with the state's central Automated Financial Reporting 
System (AFRS).  Specifically, GA contracted with a vendor, American Management 
Systems (AMS), which hosts purchasing and catalog systems on AMS’s own platform to 
install and run TUPS. 
 
The objective of TUPS was to reduce the staff time and effort involved with procurement 
and payment processes, while providing increased accountability for the state's $1 billion 
per year in commodity purchasing.  Additionally, the system would have eliminated 
manual data entry into state systems and the need for vendors to report contract usage 
back to the state.  
 
Rob Fukai, Director of the Department of General Administration, reported to the ISB on 
June 13, 2002 regarding his decision to terminate the AMS contract for the TUPS 
system.  During discussion with the ISB, Mr. Fukai acknowledged the need to provide 
processes to meet the ongoing state procurement requirements that the TUPS system 
was intended to address. The state, for example, is unable to maximize supplier 
discounts without transaction-level data. Furthermore, purchasing and payment 
processes are labor intensive.  The Board asked Mr. Fukai to return to the ISB and 
provide a report outlining the strategic e-commerce initiatives that GA is undertaking, 
discuss the lessons learned related to the project management of TUPS, and review how 
GA now plans to incorporate the lessons learned to ensure the success of future e-
procurement projects. 
 
In September 2002 GA provided a status report to the Legislature on the TUPS project.  
That report addressed the specific issues leading to the decision to not deploy TUPS, 
technical problems related to TUPS, project management lessons learned, and 
information on how e-procurement will be pursued in the future.  The report provided 
details related to lessons learned and success achieved by the project in the areas of 
increased knowledge of the state’s procurement and payment processes, improved 
procurement techniques, how suppliers can benefit, savings related to paperless 
payments, and performance issues and technical system benefits.   
 
 


